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HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

December 6, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on December 6, 2012 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy (Navy), the U.S. Environmental 
Protection Agency (USEPA), the California Department of Toxic Substances Control (DTSC), 
and the San Francisco Bay Regional Water Quality Control Board (Water Board). The City of 
San Francisco (City), its consultants, the Lennar team of developers, and Navy consultants also 
attended the meeting. These minutes describe the key points, decisions, and action items agreed 
to at the meeting. A list of attendees is included as Attachment A. The document review table is 
included as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Ross Steenson and Tina Low (Water 
Board), Craig Cooper (USEPA), and Ryan Miya (DTSC) were present to represent the 
regulatory agencies involved on the project. Mr. Forman started the meeting by indicating the 
November action items have been completed.  

Mr. Forman asked the regulators if they would accept a draft record of decision (ROD), then an 
over-the-shoulder review of the revisions, and then allow the Navy to issue the final ROD for 
Parcels E and UC-3. Normally, the Navy issues a draft final; however, they would like to 
expedite the schedule for this document. Mr. Miya asked if there would be additional time built 
in for the BCT signatories since he cannot submit a draft document to his management for 
review. Mr. Forman noted that they were not planning on giving the regulators additional time 
but that acceptance of the responses to comments (RTCs) would be a collaborative effort. Mr. 
Forman added that the proposed plan (PP) for Parcel E has not received many regulatory 
comments at this point. Mr. Cooper asked if the ROD would have redline strikeout of the text 
once the RTCs are incorporated. Mr. Forman agreed that they would present the ROD in such a 
manner.  

Melanie Kito (Navy) asked Amy Brownell (City) if they would be talking about license 
exemptions with the California Department of Public Health (CDPH) at their meeting. Ms. 
Brownell responded that this is only an initial meeting with CDPH and they likely would not 
discuss the licenses until later. Ms. Kito is going to send Ms. Brownell language that the Navy 
has pulled from the CDPH guidance documents regarding license exemptions. Ms. Brownell will 
also ask CDPH about the free release letter that needs to be readdressed to Mr. Forman and not 
Chris Yantos (Navy).  
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2.0 Radiological Update (Keith Forman, Navy)  

The Navy is meeting with CDPH on December 19, 2012, which is when CDPH will potentially 
conduct six confirmation surveys at HPNS in one day.  

The remaining work on Parcel C for Phase I includes additional field work at the North Pier area. 
The Navy is currently waiting on the results of Final Status Survey (FSS) samples collected in 
five survey units.  

The field work at the Parcel E 500 Series is complete. The internal draft FSS for Buildings 503, 
506, 507, and 508 is under review. The Navy is currently preparing responses to regulatory 
comments on the former Building Sites 510/510A and awaiting CDPH comments on the former 
Building Site 520. The final FSS for Buildings 500, 509, 510/510A, 521, and 529 is being 
prepared. Field work remains at former Building Site 517 and Former Shacks 79/80.  

In the Parcel E 500 Area, the Navy is installing a drainage channel adjacent to Building 606. Mr. 
Cooper asked about the storm water management at HPNS in light of recent storms in the area. 
Ms. Kito noted that while there are areas of ponding on HPNS, the Navy will not be spending 
any more money on building storm water drains. The ponding areas appear to be associated with 
areas around Parcel G. The proposed work at Parcel G will include utilizing the existing drainage 
swales on the parcel which should help with the ponding on the base. Mr. Cooper asked if there 
were any new areas of ponding that could be located on a contaminated site. Mr. Kito responded 
that they have only seen ponding in the usual locations and these are locations without 
groundwater contamination problems. Mr. Cooper asked if the groundwater team could let the 
agencies know if they see abnormal groundwater conditions due to the recent storms. Ms. Kito 
added that some of the asbestos-containing pipe insulation has become waterlogged and fallen 
from the ceiling in some of the buildings; therefore, the groundwater team should not sample 
wells if insulation is present near their well head because it is a health and safety issue. Mr. 
Cooper asked about the turbidity of the ponding water. The Navy responded that ponds near 
paved roads have very low turbidity but sites near gravel and dirt areas have higher turbidity. 
The Navy noted that the entire base surface is like a depression and therefore, the ponded water 
is not leaving the site.  

The Navy is continuing the surveys, sampling, and remediation activities within the Building 500 
Series, Building 517, and Building 79/80. CDPH will be conducting confirmation surveys at 
Buildings 500 and 521 on December 19, 2012. In the Building 707 Triangle Area, the Navy has 
completed 22 of 23 survey units.  

The Parcel C Phase II storm drain and sanitary sewer removals have begun and 319 linear feet 
have been removed. There are 14,305 linear feet remaining that will also be removed under the 
current contract. The internal draft sampling plan for Ship Berths 1 through 5 is under Navy 
review.  

Currently, the internal draft execution and health and safety plans for Buildings 253 and 211 are 
under Navy review. Limited building clean-up activities will begin after approval of the health 
and safety plan. The Navy will not issue the draft execution plan and health and safety plan for 
the buildings since the regulators have already approved these plans for other buildings on 
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HPNS. The documents are being reissued because the sampling is being done under a new 
contract. The sampling plans for buildings are not typically reviewed by the regulators; however, 
the Navy will send a copy of the sampling plan for regulatory review because these buildings are 
considered high-profile. Ms. Kito noted that even though there is no cleanup associated with 
these buildings, the Navy may be able to remove some piping within the building based on how 
the contracting vehicle is setup.  

The radiological survey and sampling work at the Gun Mole Pier and South Pier in Parcel D-1 
was completed in October 2012. The Navy is currently reviewing laboratory and scan data. The 
FSS reports for both the Gun Mole Pier and South Pier are planned for agency submittal in 
January 2013.  

The draft FSS reports for the Building 383 Area and the Building 313, 313A, and 322 sites are 
planned for December 2012. The Building 274 final FSS report was submitted on October 10, 
2012 and the Navy is awaiting the CDPH confirmatory survey on the building.  

3.0 Parcel E Technical Memorandum Soil Excavation Characterization  
(Keith Forman, Navy) 

The Parcel E feasibility study (FS) identified historic detections of chemicals of concern (COCs) 
in soil at concentrations above the remedial goal (RG). The COCs include metals, semi-volatile 
organic compounds (SVOCs), polychlorinated biphenyls (PCBs), pesticides, and total petroleum 
hydrocarbons (TPH). The hot spots were not fully delineated horizontally or vertically. Hot spots 
are defined as either Tier 1 (>10 times the RG) or Tier II (>5 times the RG). The goal of the 
investigation is to define the hot spots and recommend the volume of soil to be removed at each 
hot spot. The purpose of the soil characterization is to eventually present this data in the ROD or 
remedial design (RD) and be the basis for a removal action. 

Sampling at Parcel E was performed in September and October 2012. The Navy collected and 
analyzed 283 soil samples at depths ranging from 1.5 to 9.5 feet below ground surface (bgs). 
Some of the challenges encountered in the field include the adjustment of sample locations or 
sample refusal because of subsurface obstructions, physical constraints, or working near the 
radiological screen area. Nine hot spot samples could not be collected from the shoreline area. 
There were no reported health or safety issues during the project.   

The technical memorandum (TM) will summarize the activities completed and will present 
analytical data, figures of delineated hot spots, a summary of sample points or physical 
constraints used to define each hot spot, and the quantity of soil recommended for removal from 
each hot spot. The draft TM will be submitted to the BCT for review on January 8, 2013. Mr. 
Cooper noted that since this TM will increase the amount of total soil removed from the site, this 
information should be documented in the ROD.  

4.0  Parcel E Groundwater Treatability Study Additional Excavation  
(Melanie Kito, Navy) 

Ms. Kito stated that the Navy has completed the field activities for the original scope of the 
groundwater treatability study (GWTS) on Parcel E. The volatile organic compounds (VOC) 
plume characterization work was completed in November 2009 and the final GWTS technical 
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report was submitted in May 2011. Soil vapor data has indicated a potential vadose-zone source 
for trichloroethylene (TCE) at Installation Restoration Site 04 (IR-04) and IR-36. The additional 
investigation field work to evaluate this potential source was completed in September 2012. 

The current investigation included soil vapor sampling, advancement of membrane interface 
probes (MIPs), advancement of soil borings, and collection of soil and groundwater samples. The 
sampling was conducted using a 25-foot grid system. Mr. Miya asked if there is continued 
groundwater monitoring in this area. Ms. Kito responded that this area is included in the 
basewide groundwater monitoring program and is being monitored post-treatment for three 
years. The Navy presented figures showing the results of the investigation in IR-04 and results 
from the MIP investigation. The MIP investigation identified grain sizes of soil in the subsurface 
and indicated a fine grain layer near the surface (3 to 6 feet bgs) where most of the contamination 
would be expected to occur. This layer is causing the elevated concentrations of soil vapor in this 
area. Mr. Miya asked if there would be excavation in this area. The remedy for this area will 
likely be more fully vetted in the remedial design phase.  

At IR-36, soil vapor concentrations continued to be high while groundwater concentrations in 
this area are low. The Navy’s consultants believe that due to the dense clay material in the 
subsurface there were some areas successfully treated by zero-valent iron (ZVI), but that the ZVI 
was unable to reach some of the other pockets of groundwater contamination in the area. Mr. 
Miya asked if they are finding soil contamination in areas that were previously impacted by the 
groundwater plume. He wants to know if there were multiple source areas in this location. The 
Navy contractors believe that there may have been multiple small volume source areas at this 
location but the release history in this area is unknown.  

The three areas of highest vadose-zone MIP response included the outside southeast corner of 
Building 406, as well as inside the southeast corner and the west end of Building 406. Depth of 
the highest response was generally observed between 3 and 5 feet bgs. The highest TCE 
concentrations in the vadose-zone soil in each of these areas were 17 milligrams per kilogram 
(mg/kg) outside the southeast corner, 14 mg/kg inside the southeast corner, and 7.9 mg/kg inside 
the west end of Building 406. 

At IR-36, the highest MIP concentrations generally coincided with a zone that contained a 
greater portion of fine-grained particles than the surrounding soil. The TCE detected in the 
vadose-zone soil is likely a significant contributor (relative to TCE in groundwater) to the TCE 
detected in soil vapor in the area. Zones of relatively high chlorinated VOC concentrations in 
groundwater are present outside the northwest corner of Building 406 where ZVI was injected. 
Migration of chlorinated VOCs in these zones is attenuated by a combination of the low 
permeability of the Bay Mud unit, anaerobic degradation, and degradation due to contact with 
the ZVI that was placed in fractures created during the injection process.  

The draft technical report addendum will be submitted to the BCT on December 20, 2012 with 
the final to follow on March 6, 2013.  
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5.0 Parcel B Remedial Action Update (Lara Urizar, Navy) 

Lara Urizar (Navy) gave a presentation updating the BCT on the progress of the Parcel B 
remedial action. The objectives of the remedial action are to prevent exposure to subsurface soil 
by installing nearly 2,000 feet of shoreline revetment along San Francisco Bay, a vegetated soil 
cover over the slopes along the western edge of Parcel B, and new asphalt pavement over nearly 
40 acres that is currently paved. Additionally, existing building foundations will be restored. The 
remedial action will address future soil vapor intrusion risks at IR-10 by installing and operating 
an active soil vapor extraction system and injecting polylactate into groundwater to promote 
cleanup of the groundwater by bacteria. Ms. Urizar summarized the activities that have been 
completed to date which include site mobilization, installation of signage and fencing, utility 
location activities, deployment of a turbidity curtain, and health and safety briefings. The 
construction of the shoreline revetment began in mid-November and will continue during low 
tide conditions. The Navy has removed the shoreline debris and has currently constructed 500 
linear feet of the revetment.  

The IR-10 polylactate injection plan was slightly revised pertaining to the injection volumes, 
injectate makeup, and spacing of injection points. They have also added a hydrogen release 
compound (HRC) primer that will be used before the polylactate injection. A TM describing the 
injection revisions will be submitted to the BCT in early December 2012. The injections are 
planned for January 2013. 

The Navy noted that the SVE system is considered exempt from reporting requirements by the 
Bay Area Air Quality Management District because of the low-level contaminant concentrations 
in soil vapor and historical emissions. The Navy will still treat emissions and monitor the 
influent, mid-system, and emissions in accordance with the RD and will submit reports of their 
findings to the regulatory agencies.   

The Navy discovered petroleum contamination in the shoreline sediment on November 13, 2012 
near IR-26. A vitrified petroleum lens was identified at approximately 3 feet bgs during the 
excavation activities. The lens was 10 feet in width across the face of the excavation. The Navy 
proceeded with the excavation because this lens was above the water line and not impacting 
groundwater or San Francisco Bay. While excavating the revetment slope at lower elevations, a 
petroleum hydrocarbon material (product and contaminated soil) with a strong diesel odor was 
discovered. The contamination appeared to be present slightly below and above mean sea level. 
Contaminated soil and free product were visible in the excavated soil and along the entire 20-
foot-wide excavation. An oily sheen was observed on the water trapped within the excavation 
and petroleum product was observed leaching from the sidewall of the excavation.  

Upon discovery of this oily sheen and leaching product, the Navy notified the appropriate 
regulators and deployed a hydrocarbon boom around the toe of the excavation to prevent leached 
product from migrating into San Francisco Bay. Contaminated soil was removed and stockpiled 
nearby. The excavation sidewall was lined with geotextile material and filter rock. Eight samples 
of the contaminated stockpile soil were sent for laboratory analysis and the hydrocarbon boom 
was extended to the entire length of the existing silt curtain. The laboratory results indicated that 
the petroleum concentrations met the HPNS backfill acceptance criteria. The draft remedial 
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action completion report is due to the BCT after construction is complete in December 2013, 
with the final to follow in March 2014.  

6.0 Parcel B TPH Combined Sites (Lara Urizar, Navy) 

Ms. Urizar noted that the TPH investigation in Parcel B along the shoreline has now dovetailed 
into the Parcel B remedial action because of the TPH found during the revetment wall 
excavation. The TPH history at Parcel B includes large-scale removal actions conducted from 
1999 through 2001 and again in 2004. Petroleum impacts have been identified in soils deeper 
than 10 feet bgs at the site, especially at monitoring well location IR24MW28A. This well was 
the closest to the Quay Wall Gap; however, the Navy was unable to sample the area between the 
well and the quay wall due to safety considerations for onsite workers from deterioration of the 
deck above the quay wall. In 2011, Piers B and C were removed along with the quay wall deck 
making the area accessible to further subsurface work.  

Extension of the shoreline revetment wall to the Building 130 area in response to the removal of 
Piers B and C will address regulator concerns about long-term stability of the shoreline adjacent 
to deep TPH-impacted soil at the combined site area. Additional deep soil data were needed to 
fully characterize residual hydrocarbon concentrations in soils that will be disturbed by 
construction of the revetment so that an inadvertent release of impacted soils to San Francisco 
Bay could be prevented by properly managing the activities.  

The deep soil data gap investigation was conducted on September 18 through20, 2012 when 
eight soil borings were advanced adjacent to the quay wall. Seven soil samples were collected 
from each boring at depths of 10 to 30 feet bgs. Preliminary results indicate that total TPH was 
above the source criterion in two of the 56 samples. Both samples were collected at 12.5 to 13 
feet bgs from locations IR24B31 and IR24B32 near the southeast end of the quay wall. Visible 
light non-aqueous phase liquid (LNAPL) was observed in boring IR24B32. 

The investigation identified LNAPL in the vicinity of the southeastern end of the quay wall. This 
residual LNAPL did not appear to extend to sediment below the approximate mean sea level or 
southeast of boring IR24B33. The impacted area delineated by IR24B31 and IR24B32 extends to 
a depth of approximately 18 feet bgs. Additional investigation is needed to fully delineate the 
extent of non-aqueous phase liquid (NAPL) in the near-shore sediments, and to determine the 
probable path of migration. Additional soil/sediment data will be required to evaluate possible 
remedial responses to the presence of NAPL-contaminated sediments.  

The Navy noted that they will need to figure out which of their current contracts can be used for 
further TPH evaluation in the Parcel B shoreline area. The regulators asked the Navy about a 
possible TPH source in this area. The BCT members noted that historic fuel pipelines ran parallel 
to the shoreline in this area and may have been a potential source.  

The internal draft data gap summary report will be submitted to the BCT on January 14, 2013 
with a final to follow in February 2013. 
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7.0 Parcel E IR-03 Pilot Study (Melanie Kito, Navy) 

The IR-03 pilot study is intended to evaluate technologies that mitigate mobile NAPL and 
prevent contamination from migrating into San Francisco Bay. This pilot study will include both 
thermal enhancement and mass stabilization technologies. These technologies are 
complementary and are being used now to evaluate if they will be effective at the site. Both 
technologies were chosen based on the results of a treatability study that was done in the area. 
The heating technology will extract and treat all mobile NAPL within the target treatment zone 
and the mass stabilization technology will reduce LNAPL mobility by reducing permeability and 
contaminant leachability within the target treatment zone.  

Mr. Cooper noted that the Navy should conduct another review of the best technologies available 
for this site to ensure that a new or emerging technology is not better suited for this site. The 
Navy noted that the technology used at the site will likely be a hybrid of the two treatments 
described today. The Navy added that if a new emerging technology exists that the Navy has not 
yet considered, then they would like to hear about it. Ms. Urizar added that when this proposal 
went out to subcontractors to bid on this project, each subcontractor independently researched 
and proposed the technology that they thought would be most effective.  

The in-situ thermal remediation will include 62 heating wells, 20 multiphase extraction wells, 
three vacuum extraction wells, eight reinjection wells, nine monitoring points, and 15 pressure 
monitoring points. The pre-design characterization of the site will include investigating the 
hydraulic gradient as well as the NAPL gradient and tidal influences in the area, evaluating the 
effectiveness of the sheet pile wall, and performing a detailed characterization of the NAPL. The 
Navy will also investigate the hydraulic conductivities and their correlation with NAPL 
saturation, investigate key geochemical parameters, and conduct a bench scale study to 
determine the optimal in-situ stabilization mixture.  

The Navy will have a working meeting with the regulators on January 8, 2013. The draft work 
plan will be submitted to the BCT on January 21, 2013 and the field work will begin in March 
2013. The final in-situ thermal remediation design will be submitted to the BCT in June 2013 
with the field work to follow in July 2013.  

8.0 Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito noted that the Parcel G remedial action work plan would not be submitted until 
December because some regulator comments on the draft document were received late. The 
biggest issues identified in the regulator comments concerned the drainage swales and recycled 
road base.  

9.0 Community Involvement Update (Matt Robinson, Community Involvement 
Manager) 

Mr. Robinson noted that November achievements for the community involvement program 
included the initial efforts for Community Involvement Plan (CIP) update. The draft community 
survey questions were reviewed during the previous BCT meeting and the survey questions were 
revised based on regulator feedback. The outreach team prepared for the December community 
meeting by developing a virtual bus tour video, the annual fact sheet, and the community 
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meeting presentation. The community meeting notice was distributed in English and Spanish and 
the meeting was advertised in local newspapers. The outreach team also scheduled a presentation 
for the Malcolm X Middle School PTA on January 31, 2013. 

December achievements included the community meeting on December 5, 2012 where the 
virtual bus tour was shown and the Quarterly Progress Update and Annual Factsheet were 
distributed.  

December goals and objectives include development of the 2013 events calendar, finalization of 
the community survey questions, and updating the relevant sections of the 2011 CIP. The Navy 
will send the regulators the beta version of the community survey so they can experiment with it 
electronically. Any comments should be sent to Mr. Robinson.  

Martha Walters (ArcEcology) noted that she would like the Navy to consider instituting the 
Restoration Advisory Board (RAB) on a quarterly basis. Mr. Forman asked what the failures of 
the current community meetings are that would be solved by reinstituting the RAB. She thinks 
that the RAB could help inform the community of the technical components of the work being 
done. Mr. Forman noted that they had a technical sub-committee when they used to have the 
RAB and on three separate occasions, the Navy flew up to San Francisco for those sub-
committee meetings and nobody showed up. Furthermore, this sub-committee had extremely low 
attendance over eight years it existed. Ms. Kito noted that by the time a RAB gets reconstituted 
all of the parcel RODs will be in place except for Parcel F. Currently the community meetings 
are serving the function of informing the community about the activities on HPNS. Ms. Walters 
stated that the Navy could hand-pick the people from the community who are interested and 
would attend technical meetings. Mr. Cooper noted that a RAB member cannot be hand-picked 
by the Navy and generally the RAB is chosen by the community. Mr. Forman added that the 
Navy is open to changing the structure of the current community meetings but he needs 
suggestions from the regulators on what they would like to see. Ms. Urizar also added that the 
old RAB would vote the Navy presentation off the agenda so that no new information was 
presented. Mr. Forman noted that he will personally reach out to the community members that 
Ms. Walters has identified and see if they would like to have a smaller technical meeting with the 
Navy.  

Mr. Cooper added that if the Navy is changing the ROD document versions from draft, draft 
final and final to just draft and final, then this change needs to be reflected in the CIP update.  

10.0 Action Items/Future Meetings (Keith Forman, Navy) 

 The Navy will update the BCT members concerning the document submittal schedule for the 
upcoming IR-03 work plan documents.  

 The Navy will revise the ROD document versions in the 2013 Community Involvement Plan 
Update concerning the preparation of only draft and final ROD documents. 

 The next BCT meeting will be held on January 24, 2013 at the Navy’s BRAC offices in San 
Diego, California. Action items are included as Attachment C.  
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: CH2M HILL 

  155 Grand Avenue 

Oakland, CA 

Date/Time: December 6, 2012/9:00 a.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  

 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  

 Shane Wells 510-749-5922 robert.s.wells@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil  

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil X 

 Danielle Janda 619-532-0796 

 

danielle.janda@navy.mil X 

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

     

DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
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 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 

     

CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov  

 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  

 Kurt Jackson    

 Larry Morgan    

 Roger Lupo    

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com  X 

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com  

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov   

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 
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Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

     

     

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 

 John Copland 925-463-7301 copland@ce2corp.com  

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com  

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com X 

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com  

 Ken Leonard 925-946-3263 kleonard@itsi.com X 

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com X 

 Kent Baugh  kbaugh@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  

 Steve Pierce    
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Battelle John Hardin 619-574-4827 hardinj@battelle.org  

     

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com X 

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

Arcadis Scott Morris 619-291-7800x21 scott.morris@arcadis-us.com X 

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed  

1 C Final Survey Unit Project Reports for 
Survey Units 202, 203, 205 and 206 

8/15/12 n/a      

2 B, D-1, G  
and UC-2 

Replacement Cover Page for Final 
Technical Memorandum for Monitoring 
Program Optimization 

8/17/12 n/a      

3 C Final Survey Unit Project Reports for 
Survey Units 207, 208, 209, and 211 

8/21/12 n/a      

4 B Draft Operation and Maintenance Plan 
for Installation Restoration Sites 07 and 
18 

8/24/12 9/24/12    9/5/12 9/30/12 

5 C Final Survey Unit Project Reports for  
Survey Units 210, 212, 219, and 220 

8/24/12 n/a      

6 E/E-2 Letter Documenting Boundary Change 
Between Parcels E and E-2 

8/28/12 n/a      

7 E Final Radiological Addendum to the FS 8/31/12 n/a      

8 E Final Feasibility Study Report 8/31/12 n/a      

9 B, D-1, G  
and UC-2 

Revised Draft Technical Memorandum 
Soil Vapor Investigation in Support of 
Vapor Intrusion Assessment 

8/31/12 9/28/12   9/28/12 10/2/12 10/2/12 

Document Review Period Recently Completed 

1 B Draft Remedial Action Work Plan for 
Parcel B (Excluding IR Sites 7/18) 

9/4/12 10/4/12   10/4/12 10/2/12 10/4/12 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

2 C Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 
304 

9/5/12 10/5/12   10/5/12   

3 C Final Survey Unit Project Reports for  
Survey Units 233, 234, 237, and 239 

9/7/12 n/a      

4 E Draft Survey Unit Project Reports for  
Survey Units 225, 229, 230, and 235 

9/12/12 10/12/12   10/9/12   

5 B Draft FOST for Parcel B - IR Sites 7 and 
18 

9/14/12 10/15/12  10/12/12 10/16/12 10/3/12 10/16/12 

6 G Draft Remedial Action Work Plan 9/14/12 10/29/12  10/30/12 10/30/12 10/31/12 10/30/12 

7 E Draft Survey Unit Project Reports for  
Survey Units 228, 240, 241, and 245 

9/14/12 10/15/12   10/10/12   

8 D-1 Final Work Package 101, Survey Units 
264, 267, 274, 276, and 277 

9/17/12 n/a      

9 C Final Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 

9/18/12 n/a      

10 D-1 Final Work Package 102, Survey Units 
250, 251, 272, 273, and 275 

9/19/12 n/a      

11 C Final Survey Unit Project Reports for  
Survey Units 192, 194, 227, and 232 

9/20/12 n/a      

12 E-2 Draft Final ROD 9/24/12 10/26/12  10/11/12  10/26/12  

13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12 Water  
Board 10‐ 

day 
review  

extension 

10/23/12 10/25/12 11/8/12 10/25/12 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

14 D-1 Final Work Package 103, Survey Units 
252, 257, 259, 261, and 278 

9/26/12 n/a      

15 D-1 Final Work Package 104, Survey Units 
258, 260, 263, 268, and 269 

9/27/12 n/a      

16 Basewide Final Federal Facilities Agreement 
Schedule For Fiscal Year 2013 

9/27/12 n/a      

17 B Final Design Amendment Parcel B 
(Excluding IR 7/18) 

9/28/12 n/a      

18 Basewide Groundwater Monitoring Report (October 
2011-June2012) 

10/1/12 n/a  11/20/12    

19 E Final Survey Unit Project Reports for  
Survey Units 214, 215, 216, and 217 

10/3/12 n/a      

20 E Final Survey Unit Project Reports for  
Survey Units 218, 222, 223, and 224 

10/4/12 n/a      

21 B Annual Operation and Maintenance 
Report for Installation Restoration Sites 
07 and 18 

10/5/12 n/a      

22 D-1 Final, Final Status Survey Results, 
Building 274 

10/8/12 11/9/12      

23 C Final Remedial Design and Design Basis 
Report 

10/9/12 n/a      

24 E Final, Final Status Survey Results, 
Building 500 

10/9/12 11/9/12      

25 E-2 Draft Technical Memorandum for the 
Geotechnical Investigation 

10/22/12 11/21/12  11/21/12 11/20/12 11/21/12 11/26/12 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

26 E Draft Proposed Plan to BCT only 10/26/12 11/26/12  11/21/12 11/27/12 11/29/12 11/27/12 

Documents Currently Under Review 

1 C Draft Remedial Action Work Plan for RU-
C2 

10/10/12 11/27/12  11/29/12    

2 E Draft Survey Unit Project Reports for  
Survey Units 246, 248, 249, and 300 

10/11/12 11/12/112   11/13/12   

3 B Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 

10/12/12 n/a      

4 D-1 Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 

10/16/12 n/a      

5 E Final, Final Status Survey Results, 
Former Building 529 Site 

10/16/12 11/16/12      

6 D-1 Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 

10/17/12 n/a      

7 E Final, Final Status Survey Results, 
Building 521 

10/29/12 11/29/12      

8 D-1 Draft Survey Unit Project Reports for 
Survey Units 254, 265, 256, and 283 

10/29/12 11/29/12      

9 E Draft Final Status Survey Results at 
Former Building 520 Site 

10/30/12 11/30/12   11/30/12   

10 E Draft Survey Unit Project Reports for  
Survey Units 301, 306, 307, and 308 

11/1/12 12/3/12   12/3/12   

11 C Final Execution Plan 11/8/12 n/a      

12 C Final Design Plan 11/8/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

13 B Final Remedial Action Work Plan 11/13/12 n/a      

14 C Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 

11/16/12 1/9/13      

15 E Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

11/16/12 12/17/12      

16 E-2 Final Record of Decision 11/26/12 n/a      

17 F Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 

11/30/12 12/30/12      

Documents For Upcoming Review (next 3 months) 

1 E-2 Draft Ship Shielding Rad RACR 12/3/12 30 days from 
submittal 

date 

Date  
Tentative 

    

2 F Final Data Gap Investigation Work Plan 
and SAP Addendum 

12/10/12 n/a Date  
Tentative 

    

3 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation Tech 
Memo 

12/11/12 n/a Date  
Tentative 

    

4 G Final Remedial Action Work Plan 12/12/12 n/a Date  
Tentative 

    

5 UC-1,2 Draft RACR 12/12/12 45 days from 
submittal 

date 

Date  
Tentative 

    

6 E Draft GWTS Report Addendum 12/20/12 30 days from 
submittal 

date 

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

7 E Draft Final Proposed Plan to BCT 12/24/12 1/11/13 Date  
Tentative 

    

8 C Final RU-C2 Remedial Action Work Plan 1/7/13 n/a Date  
Tentative 

    

9 D-1 Draft RAD RACR- North 1/8/13 30 days from 
submittal 

date 

Date  
Tentative 

    

10 E-2 Draft RACR for PCB TCRA - Phase 2 1/8/13 45 days from 
submittal 

date 

Date  
Tentative 

    

11 E-2 Final Technical Memorandum for 
Geotechnical Investigation 

1/10/13 n/a Date  
Tentative 

    

12 C Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 

1/14/13 n/a Date  
Tentative 

    

13 E Draft NAPL Treatment Pilot Study Work 
Plan for IR Site 03 

1/21/13 30 days from 
submittal 

date 

Date  
Tentative 

    

14 F Final RAD Data Gap Investigation Tech 
Memo #2a 

1/25/13 n/a Date  
Tentative 

    

15 E-2 Final Ship Shielding RACR 1/28/13 n/a Date  
Tentative 

    

16 E-2 Quarterly Landfill Gas Monitoring Report 
- Fourth Quarter 2012 

1/28/12 n/a Date  
Tentative 

    

17 E Draft Soil Characterization Tech Memo 1/29/13 30 days from 
submittal 

date 

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
December 6, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

18 UC-1,2 Final Non-RAD RACR 2/4/13 Concurrence Date  
Tentative 

    

19 UC-1,2 Final O&M Plan 2/19/13 n/a Date  
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS  Final Status Survey 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will update the BCT 
members concerning the 
document submittal schedule for 
the upcoming IR-03 work plan 
documents.  

Navy  Navy Ongoing 

2 The Navy will revise the ROD 
document versions in the 2013 
Community Involvement Plan 
Update.  

Navy  Navy Ongoing 

Outstanding Action Items 

 No Outstanding Action Items     

 


